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ESTIMATE RUN 11/02/2007

ESTIMATE SUMMARY 10:19:23

CONTID: C15678         ESTIMATE NO: 0009 PROG 2005

PCN: 15678-BID    COFRS REPORTING CATEGORY: 5             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US550 Culvert Repairs PERCENT TIME:

PROJECT NO: C 5502-057                    

US550 Culvert Repairs

NAME OF ROAD: 550B

PROJECT COUNTIES: SAN JUAN

CONTRACTOR:

HANK WILLIAMS, INC. dba WILLIAMS CONSTRUCTION CONTRACTORS PAY PERIOD ENDING 10/15/2007 DATE TIME STARTED 08/25/2006

P.O. BOX 704 DATE LET 08/03/2006 DATE WORK BEGAN 09/22/2006

 DATE AWARDED 08/16/2006 DATE TIME STOPPED 10/15/2007

 DATE CONTRACT EXECUTED 08/16/2006 DATE ACCEPTED 10/15/2007

NORWOOD CO 81423     970 327 4218 DATE NOTICE TO PROCEED 08/25/2006

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 798,102.25 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 640,299.71 NON-PARTICIPATING 76,079.42

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

111.80

TIME ALLOW:

ORIG TIME ALLOW:

FIXED COMPLETION DATE

FIXED COMPLETION DATE

9/1/2007 ??:??:??

11/17/2006 ??:??:??

97.22%

22,153.15

76,079.42

76,079.42

76,079.42

$

$

$

$

26,315.00

749,634.10

775,949.10

0.00

775,949.10

-9,604.50

0.00

766,344.60

0.00

AMOUNT DUE 766,344.60 76,079.42

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 76,079.42

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

417.0
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PCN: 15678-BID    ESTIMATE RUN 11/02/2007

PROJECT: C 5502-057                    ESTIMATE NO: 0009 10:19:23

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 CLEARING AND GRUBBING 1.000 1.000

L S 0.000 0.00

16,494.55000 1.000 16,494.55

201-00000  
 

0010 REMOVAL OF STRUCTURE 1.000 1.000

EACH 0.000 0.00

3,780.00000 1.000 3,780.00

202-00001  
 

0015 REMOVAL OF PIPE 389.000 389.000

LF  0.000 0.00

34.02000 389.000 13,233.78

202-00035  
 

0020 HYDRAULIC EXCAVATOR 107.300 107.300

HOUR 0.000 0.00

156.11000 107.300 16,750.60

203-01565  
 

0025 FRONT END LOADER (RUBBER TIRE) 37.000 37.000

HOUR 0.000 0.00

135.69000 37.000 5,020.53

203-01590  
 

0030 POTHOLING , (ITEM DELETED FROM CONTRACT, SEE FORM 
#105-13)

0.000 0.000

HOUR 0.000 0.00

162.58000 0.000 0.00

203-01597  
 

0035 LABORER 277.500 277.500

HOUR 0.000 0.00

45.82000 277.500 12,715.05

203-02330  
 

0040 STRUCTURE EXCAVATION 443.500 443.500

CY  0.000 0.00

27.22000 443.500 12,072.07

206-00000  
 

0045 STRUCTURE BACKFILL (CLASS 2) 432.300 432.300

CY  0.000 0.00

42.00000 432.300 18,156.60

206-00200  
 

0050 WETLAND TOPSOIL 30.000 30.000

CY  0.000 0.00

21.00000 30.000 630.00

207-00305  
 

0055 STOCKPILE WETLAND TOPSOIL 30.000 30.000

CY  0.000 0.00

21.00000 30.000 630.00

207-00310  
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PCN: 15678-BID    ESTIMATE RUN 11/02/2007

PROJECT: C 5502-057                    ESTIMATE NO: 0009 10:19:23

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 EROSION LOG 660.000 660.000

LF  0.000 0.00

5.04000 660.000 3,326.40

208-00005  
 

0065 SILT FENCE 943.000 943.000

LF  0.000 0.00

2.52000 943.000 2,376.36

208-00020  
 

0070 CONCRETE WASHOUT STRUCTURE 3.000 2.000

EACH 1.000 1,260.00

1,260.00000 3.000 3,780.00

208-00045  
 

0075 EROSION CONTROL SUPERVISOR 1.000 1.000

L S 0.000 0.00

5,040.00000 1.000 5,040.00

208-00200  
 

0080 *SEEDING (NATIVE) 2.000 0.799

ACRE 1.201 3,273.48

2,725.63000 2.000 5,451.26

212-00006  
 

0085 *MULCHING (WEED FREE STRAW) 2.000 0.899

ACRE 1.101 3,000.92

2,725.63000 2.000 5,451.26

213-00004  
 

0090 *MULCH TACKIFIER 200.000 163.000

LB  37.000 102.49

2.77000 200.000 554.00

213-00061  
 

0095 *BRUSH LAYER CUTTING 693.000 693.000

EACH 0.000 0.00

6.30000 693.000 4,365.90

214-01010  
 

0100 *TRANSPLANT SHRUB 1.000 1.000

EACH 0.000 0.00

642.60000 1.000 642.60

215-00000  
 

0105 AGGREGATE BASE COURSE (CLASS 6) 113.500 113.500

TON 0.000 0.00

24.48000 113.500 2,778.48

304-06000  
 

0110 HOT MIX ASPHALT (PATCHING) (ASPHALT) 187.480 187.480

TON 0.000 0.00

453.60000 187.480 85,040.93

403-00720  
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PCN: 15678-BID    ESTIMATE RUN 11/02/2007

PROJECT: C 5502-057                    ESTIMATE NO: 0009 10:19:23

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 GEOTEXTILE (DRAINAGE) (CLASS A) 308.000 308.000

SY  0.000 0.00

3.60000 308.000 1,108.80

420-00110  
 

0120 RIPRAP (18 INCH) 132.200 132.200

CY  0.000 0.00

82.47000 132.200 10,902.53

506-00218  
 

0125 CONCRETE CLASS B 1.400 1.400

CY  0.000 0.00

1,764.00000 1.400 2,469.60

601-01000  
 

0130 REINFORCING STEEL (EPOXY COATED) 53.000 53.000

LB  0.000 0.00

3.15000 53.000 166.95

602-00020  
 

0135 *ANNULAR SPACE GROUTING 31.370 31.370

CY  0.000 0.00

3,150.00000 31.370 98,815.50

603-00001  
 

0140 CULVERT LINING (36 INCH) (INSTALL ONLY)(JACKED) 210.000 210.000

LF  0.000 0.00

181.44000 210.000 38,102.40

603-00037  
 

0145 54 INCH REINFORCED CONCRETE PIPE (SPECIAL) (INSTALL 
ONLY) 

68.000 68.000

LF  0.000 0.00

106.73000 68.000 7,257.64

603-03541  
 

0150 66 INCH REINFORCED CONCRETE PIPE (SPECIAL) (INSTALL 
ONLY) 

64.000 64.000

LF  0.000 0.00

106.73000 64.000 6,830.72

603-03661  
 

0155 72 INCH RCP (SPECIAL) (INSTALL ONLY) 72.000 72.000

LF  0.000 0.00

106.73000 72.000 7,684.56

603-03721  
 

0160 54 INCH REINFORCED CONCRETE END SECTION (INSTALL ONLY) 1.000 1.000

EACH 0.000 0.00

1,814.40000 1.000 1,814.40

603-05055  
 

0165 66 INCH REINFORCED CONCRETE END SECTION (INSTALL ONLY) 1.000 1.000

EACH 0.000 0.00

1,814.40000 1.000 1,814.40

603-05067  
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PCN: 15678-BID    ESTIMATE RUN 11/02/2007

PROJECT: C 5502-057                    ESTIMATE NO: 0009 10:19:23

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 72 INCH REINFORCED CONCRETE END SECTION (INSTALL ONLY) 1.000 1.000

EACH 0.000 0.00

1,814.40000 1.000 1,814.40

603-05073  
 

0175 42 INCH PLASTIC PIPE (INSTALL ONLY) 80.000 80.000

LF  0.000 0.00

106.73000 80.000 8,538.40

603-50043  
 

0180 FENCE (PLASTIC) 971.000 971.000

LF  0.000 0.00

5.21000 971.000 5,058.91

607-11525  
 

0185 8 INCH PLASTIC PIPE 70.000 0.000

LF  70.000 4,233.60

60.48000 70.000 4,233.60

619-50640  
 

0190 CONSTRUCTION SURVEYING 1.000 1.000

L S 0.000 0.00

34,020.00000 1.000 34,020.00

625-00000  
 

0195 *MOBILIZATION 1.000 0.712

L S 0.288 22,719.44

78,886.96000 1.000 78,886.96

626-00000  
 

0200 PUBLIC INFORMATION SERVICES 1.000 0.500

L S 0.500 3,150.00

6,300.00000 1.000 6,300.00

626-01000  
 

0205 PAVEMENT MARKING PAINT 4.000 0.000

GAL 4.000 151.20

37.80000 4.000 151.20

627-00001  
 

0210 *FLAGGING 1,389.000 1,389.000

HOUR 0.000 0.00

25.20000 1,389.000 35,002.80

630-00000  
 

0215 *TRAFFIC CONTROL INSPECTION 52.000 52.000

DAY 0.000 0.00

113.40000 52.000 5,896.80

630-00007  
 

0220 *TRAFFIC CONTROL MANAGEMENT 63.000 63.000

DAY 0.000 0.00

548.10000 63.000 34,530.30

630-00012  
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PCN: 15678-BID    ESTIMATE RUN 11/02/2007

PROJECT: C 5502-057                    ESTIMATE NO: 0009 10:19:23

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *FLASHING BEACON (PORTABLE) 4.000 3.600

EACH 0.400 403.20

1,008.00000 4.000 4,032.00

630-80001  
 

0230 *BARRICADE (TYPE 3 M-A) (TEMPORARY) , (ITEM DELETED 
FROM CONTRACT, SEE FORM #105-13)

0.000 0.000

EACH 0.000 0.00

157.50000 0.000 0.00

630-80335  
 

0235 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 22.000 19.800

EACH 2.200 83.16

37.80000 22.000 831.60

630-80341  
 

0240 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 51.000 45.900

EACH 5.100 514.08

100.80000 51.000 5,140.80

630-80342  
 

0245 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 64.000 36.000

SF  28.000 529.20

18.90000 64.000 1,209.60

630-80344  
 

0250 *DRUM CHANNELIZING DEVICE 10.000 9.000

EACH 1.000 37.80

37.80000 10.000 378.00

630-80360  
 

0255 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 5.000 4.500

EACH 0.500 25.20

50.40000 5.000 252.00

630-80363  
 

0260 CONCRETE BARRIER (TEMPORARY) (INSTALL ONLY) 310.000 279.000

LF  31.000 859.32

27.72000 310.000 8,593.20

630-80375  
 

0265 *TRAFFIC CONE 100.000 90.000

EACH 10.000 75.60

7.56000 100.000 756.00

630-80380  
 

0270 *IMPACT ATTENUATOR (SAND FILLED PLASTIC BARREL) 
(TEMPORARY) 

2.000 1.800

EACH 0.200 378.00

1,890.00000 2.000 3,780.00

630-85006  
 

0275 F/A MINOR CONTRACT REVISIONS 10,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
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PCN: 15678-BID    ESTIMATE RUN 11/02/2007

PROJECT: C 5502-057                    ESTIMATE NO: 0009 10:19:23

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 F/A FUEL COST ADJUSTMENT , (ITEM DELETED FROM 
CONTRACT, SEE FORM #105-13)

0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70016  
 

0285 F/A OJT COLORADO TRAINING PROGRAM , (ITEM DELETED FROM
CONTRACT, SEE FORM #105-13)

0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0290 F/A ESB PROGRAM , (ITEM DELETED FROM CONTRACT, SEE 
FORM #105-13)

0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0295 F/A RESET WATER LINE, (ITEM DELETED FROM CONTRACT, SEE
FORM #105-13)

0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70090  
 

0310 STRUCTURE BACKFILL (SPECIAL) ADD FLOWFILL (SPECIAL) 
(ADDITIONAL CEMENT)

489.000 303.620

CY  185.380 30,528.38

164.68000 489.000 80,528.52

206-00050  
 

0325 ADDED ITEM (FOOT)/ EROSION LOGS (20INCH DIAMETER) 568.000 568.000

LF  0.000 0.00

7.68000 568.000 4,362.24

900-00012  
 

0330 ADDED ITEM (DOLLAR)/ COBBLE MATERIAL 2,052.850 2,052.850

DOL 0.000 0.00

1.00000 2,052.850 2,052.85

900-00006  
 

0335 TRUCK (DUMP) TRUCK (DUMP) 75.000 75.000

HOUR 0.000 0.00

100.00000 75.000 7,500.00

203-01582  
 

0340 ADDED ITEM (DOLLAR)/ COLD TAR EPOXY 310.390 310.390

DOL 0.000 0.00

1.00000 310.390 310.39

900-00006  
 

0345 STRUCTURE BACKFILL (SPECIAL) (FLOW-FILL) TEST POUR - 
STRUCTURE BACKFILL (FLOW-FILL)

6.000 6.000

CY  0.000 0.00

174.03000 6.000 1,044.18

206-00060  
 

0350 12 INCH CORRUGATED STEEL PIPE 12" CSP CIP 30.000 30.000

LF  0.000 0.00

46.53000 30.000 1,395.90

603-10120  
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PCN: 15678-BID    ESTIMATE RUN 11/02/2007

PROJECT: C 5502-057                    ESTIMATE NO: 0009 10:19:23

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0355 ADDED ITEM (DOLLAR)/ CRANE WORK TO UNLOAD PIPE 11,000.000 7,596.880

DOL 0.000 0.00

1.00000 7,596.880 7,596.88

900-00006  
 

0360 ADDED ITEM (DOLLAR)/ DEMOBILIZATION COSTS 2006 AND 
MOBILIZATION COSTS 2007.

10,000.000 0.000

DOL 1,250.000 1,250.00

1.00000 1,250.000 1,250.00

900-00006  
 

0365 ADDED ITEM (DOLLAR)/ ADDITIONAL COSTS TO GROUT 
STRUCTURE #2

5,424.380 5,424.380

DOL 0.000 0.00

1.00000 5,424.380 5,424.38

900-00006  
 

0380 PORTABLE TRAFFIC SPEED MONITOR (MCR #8 - MONITORS USED
IN 2007)

2.000 0.000

EACH 2.000 3,450.00

1,725.00000 2.000 3,450.00

630-80367  
 

0385 ADDED ITEM (DOLLAR)/ (MCR #9 - PARTNERING) 54.350 0.000

DOL 54.350 54.35

1.00000 54.350 54.35

900-00006  
 

CAT 0200 $76,079.42 749,634.13CURRENT AMT 771,787.25 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0300 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

15,750.00000 1.000 15,750.00

620-00012  
 

0305 SANITARY FACILITY 3.000 3.000

EACH 0.000 0.00

1,890.00000 3.000 5,670.00

620-00020  
 

0370 SOIL RETENTION BLANKET (EXCELSIOR) USED ON STEEP 
SLOPES #1&2

1,214.000 1,214.000

SY  0.000 0.00

2.50000 1,214.000 3,035.00

216-00015  
 

0375 EROSION BALES (WEED FREE) USED ON PADS/WETLANDS #1&2 124.000 124.000

EACH 0.000 0.00

15.00000 124.000 1,860.00

208-00011  
 

CAT 0400 $0.00 26,315.00CURRENT AMT 26,315.00 $$

PROJECT TOTAL 76,079.42 $ 775,949.13CURRENT AMT 798,102.25 $$


